



**DEFENSE COMMISSARY AGENCY**  
**HEADQUARTERS**  
**1300 E AVENUE**  
**FORT LEE, VIRGINIA 23801-1800**

IN REPLY  
REFER

TO

MPS

NOTICE TO THE TRADE - DECA NOTICE 18-05

SUBJECT: Store Reset Schedule – CY 2018

The purpose of this “Notice to the Trade” is to provide the approved reset schedule for 2018. These store resets have been approved for full store or frozen only resets. The dates listed below are projected and could change contingent upon the renovation status. This schedule is posted to [www.commissaries.com](http://www.commissaries.com) on the planogram view page. Changes will be posted as they occur so please check back often for these updates.

In order to complete this aggressive schedule, vendor support will be extremely important. This is imperative in those states where the travel time to the store is included in the scheduled tour of duty for vendor support. As we approach the reset dates, an additional store specific NTT will be disseminated to include the reset timeline, set up information, and required delivery dates for vendor supplied equipment. Your support is greatly appreciated.

If there are any questions or concerns please contact Darnell Hicks, Sales Directorate, 804-734-8000, extension 4-8293 or Dave Leffert, Marketing Directorate, 804-734-8000, extension 4-8566.

Hector G. Granado  
Director of Marketing

Attachment:  
As stated

Store	Dates	Sections	Shelving Replacement	Reset Lead
Camp Humphreys, South Korea	January 18 - 21	Dry/Chill/Freeze/Pre-Packaged Meat	Full Shelving	Darnell Hicks
Seymour Johnson AFB, NC	January 22	Frozen	N/A	Iveena Henderson
Fort Bragg North, NC	January 24 – 25	Frozen	N/A	Iveena Henderson
Fort Huachuca, AZ	February 11 – 13	Dry/Chill/Freeze/Pre-Packaged Meat	Full Shelving	Lisa McWilliams
Davis-Monthan AFB, AZ	February 16 – 18	Dry/Chill/Freeze/Pre-Packaged Meat	Partial Shelving	Harry Farrell
Yuma MCAS, AZ	February 20	Frozen	N/A	Iveena Henderson
Vance AFB, OK	March 10 – 12	Dry/Chill/Freeze/Pre-Packaged Meat	Partial Shelving	Michelle Bibbs
Columbus AFB, MS	March 18 – 20	Dry/Chill/Freeze/Pre-Packaged Meat	Full Shelving	Lisa McWilliams
Smokey Point, WA	April 21 – 23	Dry/Chill/Freeze/Pre-Packaged Meat	Partial Shelving	Michelle Bibbs
Fairchild AFB, WA	April 26 – 28	Dry/Chill/Freeze/Pre-Packaged Meat	Partial Uppers	Harry Farrell
Tyndall AFB, FL	May 20 – 22	Dry/Chill/Freeze/Pre-Packaged Meat	Full Shelving	Michelle Bibbs
MacDill AFB, FL	May 24 – 25	Frozen	N/A	Iveena Henderson
F.E. Warren AFB, WY	June 9 – 11	Dry/Chill/Freeze/Pre-Packaged Meat	Full Shelving	Michelle Bibbs
Hill AFB, UT	June 24 – 26	Dry/Chill/Freeze/Pre-Packaged Meat	Partial Shelving	Lisa McWilliams
Fort Wainwright, AK	July 8 – 10	Dry/Chill/Freeze/Pre-Packaged Meat	Partial Shelving	Darnell Hicks
Port Hueneme, CA	July 22 – 24	Dry/Chill/Freeze/Pre-Packaged Meat	Full Shelving	Harry Farrell

Store	Dates	Sections	Shelving Replacement	Reset Lead
Sagamihara, Japan	August 12 – 14	Dry/Chill/Freeze/ Pre-Packaged Meat	Partial Uppers	Darnell Hicks
Atsugi NAF, Japan	August 16 – 18	Dry/Chill/Freeze/ Pre-Packaged Meat	Partial Uppers	Darnell Hicks
Los Angeles AFB, CA	September 9 – 11	Dry/Chill/Freeze/ Pre-Packaged Meat	Full Shelving	Lisa McWilliams
Vilseck, Germany	September 25 - 26	Dry/Chill/Freeze/ Pre-Packaged Meat	Full Shelving	Darnell Hicks
Wiesbaden, Germany	September 29 – October 1	Dry/Chill/Freeze/ Pre-Packaged Meat	Full Shelving	Darnell Hicks
Fort Irwin, CA	October 12 – 14	Dry/Chill/Freeze/ Pre-Packaged Meat	Full Shelving	Harry Farrell